
 

Memorandum 
To: Justice Information Board Members and Designees 

From: Brian LeDuc, JIN Program Director 

Date: 3/10/2004 

Re: Report of the Program Director -- February 17–March 15, 20041 

Proof of Concept Update 

In order to better educate the JIN constituents and to minimize the impact on state 
resources, we have decided to conduct the two proof-of-concept projects serially, 
rather than concurrently. The Equarius/Microsoft project had its kickoff meeting on 
February 25, 2004.  The steering committee for this project is made up of the 
following members: 

• Charlotte Dazell, King County Sheriff’s Office 
• Larry Gezellius, Pierce County Information Services Department 
• Mark Knutson Law Enforcement Support Agency 
• Dan Parsons, Washington State Patrol 
• Cammy Webster, DIS 

 

Information about the project, which will make WSP data available to King County 
(RAIN) and LESA (Tacoma, Pierce County) and allow for local updating of the WSP 
system, is available at Attachment 1. 

The first educational session, “Technology Planning & Project Implementation” has 
been scheduled for 1 PM in the DIS Academy Classroom.  Future sessions will 
include:  

• XML structures and standards, integration models; 
• J2EE versus Microsoft .NET; 
• Service bus versus hub and spoke architectures;  
• Technology planning and project implementation;  
• Justice Information Network Program Definition and Organization. 

 

I have also arranged for two University of Washington graduate students from the 
Faculty of Management and Information Sciences to help develop evaluation criteria 
for the proof of concepts as part of their thesis project. A summary of their proposed 
work is at Attachment 2. 

                                                      
1   Last month’s report is available at http://www.jin.wa.gov/meetings/2004/022004PDreport.pdf 
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Summary Offender Profile  

 We have developed a timetable (Attachment 3) for moving Summary Offender 
Profile into the DIA a-la-carte room and conducting the pilot deployment in Thurston 
and Douglas County. The Program Office has signed contracts with DIS for hosting, 
registered the domain name and arranged for VPN access for the system developer, 
Templar. We are planning to begin configuring and testing the application on March 
15 and to begin the pilot in April. 

The AOC has assigned all contracts and software licenses to the Program Office and 
provided two servers, which are scheduled for installation in the DIS a-la-carte room 
on March 15. DIS legal staff is currently reviewing the documentation to make sure 
that it is complete. 

I have engaged help to manage the transition, signed a contract for technical support 
and have issued a Request for Proposal to run the pilot project. An updated budget 
for FY 04 is available at Attachment 4. 

 

Federal Grants for Integrated Justice  

The chairs have appointed a subcommittee to work with the Board and OFM to 
improve the current process and to help assess current priorities.  The members are 
as follows: 

• Garry Austin, OFM  
• Paul Beckley, WSP 
• Everett Billingslea, Governor’s representative 
• Pat Lee, King County Sheriff’s Office 
 

I have posted a solicitation to the JIN web site and, developed a JIN Decision 
package (based on the state standard) for applicants to submit to OFM. Our timetable 
for action is as follows: 
 

March 9 Solicitation posted to web site 
April 5  Responses Due 
April 16 Subcommittee meets to evaluate proposals 
April 20 Subcommittee makes recommendations to Board 
April 20 Board makes recommendations to OFM 

 
Center for Society, Law and Justice Final Report 

In January, The University of New Orleans Center for Society, Law and Justice 
published its final report of the strategic planning exercises conducted for the Board 
last year. Copies of the report will be available at the Board meeting or may be 
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obtained electronically from the Program Director. In summary, the report 
recommended the following strategic steps: 

• Continue to define and prioritize the Board’s roles and responsibilities; 
• Define and seek funding; 
• Continue pursuit of project objectives; 
• Build a more formalized, documented and managed planning structure 

 

Strategic Plan    

I have attached an updated draft of the September report/Strategic Plan (Attachment 
5), with the following additions: 

• Updated list of integration projects; 

• Proposed budget for 2005 biennium; 

• Technology Principles developed by the Program Office in consultation with 
DIS staff and the Technical Advisory Group; 

 

Legislative Briefing (Attachment 6) 

A report of bills of interest to the JIN community is attached to this report. The funds 
requested by OFM for the hosting of Summary Offender Profile are in the House and 
Governor’s budget, but not the Senate version. 

 

RCW Renumbering 

A multi-agency group, comprised of representatives of AOC, SGC, WAPA and WSP 
have agreed on a template for updating their crime manuals to reflect the many 
changes to the RCW that take effect in July. 

I have identified an attorney who is available to do this work and hope to have a 
contract in place within the next week. 



Attachment 1 Summary of Equarius/Microsoft JIN Proof of Concept (DRAFT) 

1 Business Objectives 

 
1- Develop a sample application that would demonstrate the capabilities of BizTalk Server and web 

services technologies. The scope of the effort will be representative of real-life integration 
scenarios and data sources. 

2- Educate participants on integration and implementation models that can be utilized when dealing 
with EAI and web services technologies. 

3- Discover aspects and features of EAI and web service technologies that can be leveraged or 
avoided during subsequent design phases. 

2 Solution Description 
The proof of concept application will perform the following core tasks: 

1- Smart Search for vehicle record 

a. The LESA and RAIN applications will present the user with a vehicle “Search” screen. 
User will be able to search for vehicles by one or more criteria that are supported by the 
Access system. A test record will be used to ensure no sample data can be queried by 
LESA and RAIN authenticated users. A demo user identification and password will be 
created in LESA and RAIN to control access to the application. 

b. The query will be provided to Access and LESA through web services and Microsoft 
BizTalk architecture translating the request to the appropriate format for each system. 

c. Results will be returned from Access and LESA translated to a format required by the 
requesting system and presented to the user with the matching vehicles and detailed 
information.  

2- Vehicle record status update 

a. The application will allow the demo user to scroll through the list and select a particular 
record. The application will return detailed record information once the user selects a 
particular record.   

b. The demo user will then be able to flag a record field indicating recovery of the vehicle. 
The record update will be sent to Access. Based on existing business logic, Access will 
accept or reject the change. 

c. If the update is accepted, the application will then send a confirmation to the demo user 
that the record has been modified. 

3- Application accessibility 

a. Application will allow a user to login through a Microsoft IE 5.0+ browser. A simple user 
name and password authentication will be used. For the purpose of the proof of concept 
application, the authentication process will not be integrated with existing authentication 
mechanisms (i.e. Washington State Patrol security authentication, DIS and King County 
network authentications). 

 



Project Charter - Justice Information Network Proof of Concept 

State of Washington Page: 1 of 1  

Justice Information Network 

3 Success Factors 
Project team has identified the following success criteria for this project: 

1- Prove out that the integration tools used (Microsoft BizTalk Server) are capable of handling the 
complex integration requirements of the State of Washington Justice Information Network.  

2- Educate stakeholders of the State of Washington Justice Information Network on the important 
aspects of different integration models and the applicability of the tools used under each model. 
The project team will hold several round-table discussions / brownbag sessions that will cover 
the following topics: XML structures and standards, integration models, J2EE versus Microsoft 
.NET, service bus versus hub and spoke architectures, technology planning and project 
implementation, Justice Information Network Program Definition and Organization. At the end of 
these sessions, participants should not have any open or unanswered questions about integration 
in general and the specific tools (Microsoft BizTalk Server) that are being leveraged as part of 
this proof of concept. 

3- Introduce a sample application demonstrating the value of integration while creating excitement 
and momentum. The function of the resulting application must be easily understandable by the 
intended audience. It must help people to realize the potential opportunities and the value 
derived from integrating processes and systems across the JIN environment. It must demo well, 
in order to be used to promote the integration within and across the county agencies. It should 
serve as an educational model for projects involving the vertical integration of information flows 
from state to county agencies.          

4 Initial Schedule Milestones 
The initial project schedule and associated milestones are described below: 

ID Task Name Start End Duration
Mar 2004 Apr 2004

3/7 4/4

1 10d3/12/20043/1/2004Envisioning Phase

2 10d3/26/20043/15/2004Planning Phase

3 10d4/8/20043/26/2004Developing Phase

4 5d4/14/20044/8/2004Stabilizing Phase

5 3d4/16/20044/14/2004Deploying Phase
 

   

3/12/03 – Project Charter and Schedule Approval 

3/26/04 – Technical Requirements and Design Complete 

4/8/04 – Development Complete 

4/14/04 – Testing Complete 

4/16/04 – Go-Live 
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Statement of Intention 
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The Information School - University of Washington 
 

Evaluation Criteria for Washington State Justice Information Network 
 
Abstract 
 
The Washington State Department of Information Services is currently in the process of 
conducting a proof of concept that will integrate the various information systems among state and 
local justice organizations.  The intent is to facilitate information sharing that is quick, complete, 
and accurate to ensure public safety.  Washington State has already done a significant amount of 
work in this project including several strategic and implementation recommendations from 
different agencies, as well as preliminary evaluation of Request for Information (RFI) responses.   
 
The capstone project will build upon what has already been done and develop a set of evaluation 
criteria that will be used to validate subsequent proposals and recommendations.  The main focus 
is to develop an instrument to determine if a solution is in line with goals and expectations from 
business and technology perspectives.  The deliverable is a document containing areas of critical 
success factors and corresponding set evaluation criteria. 
 
Goal 
 
The goal is to provide a foundation upon which to measure the degrees of success, or failure, of 
vendor proposals.  In this respect, the evaluation criteria may also be used in developing the 
Request for Proposal (RFP) document, as well as aid in general project direction.  The evaluation 
criteria will enable the Department of Information to make key decisions in choosing an 
integration solution that will not only meet business objectives, but also one that is in congruence 
with existing information systems and support structure.   
 
Tasks 
 

1. Problem Definition 
a. Interview with Brian LeDuc 
b. Formulate Mission 
c. Formulate Objectives 
d. Define Goals 
e. Define Expectations 

2. Review and Analyze Artifacts 
a. Justice Information Network (JIN) systems analysis 
b. Collect and study documents: Preliminary studies, RFI, RFP and their responses. 
c. Interview Stakeholders 
d. Analysis 
e. Attend public discussions and presentations 

3. Develop Evaluation Criteria 
a. Identify critical success factors 
b. Evaluation matrix 
c. Weighting factors 

4. Review/Feedback 
a. DIS review and feedback 
b. School stakeholders review and feedback 

5. Finalize Deliverables 
a. Poster 
b. Documentations 

 
. 
 

ATTACHMENT 2 
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Resources 
The following are the resources involved in the project 
 

Name Title Contact Information Role 
Brian LeDuc Program Director,  

Washington State Department of 
Information Services 

biranl@dis.wa.gov 
360.902.9889 

Sponsor 

Roy Lum Deputy Director,  
Washington State Department of 
Information Services 

royl@dis.wa.gov 
360.902.3572 

Sponsor 

Robert Rosales Senior Systems Analyst, 
Nintendo 

imrobert@u.washington.edu 
253.334.6662 

Team 
Member 

Moustafa Ahmed Software Design Engineer/Test, 
Microsoft 

mkx@u.washington.edu 
206.890.4851 

Team 
Member 

 
 
CAPSTONE PROJECT TIMELINE     
      
ID Name Duration Start Finish Dependency 

1 Problem Definition 10.d 4/2/2004 4/12/2004   
2 Interview with Brian LeDuc 1.d 4/2/2004 4/2/2004  
3 Formulate Mission 1.d 4/3/2004 4/3/2004 2 
4 Formulate Objectives 3.d 4/4/2004 4/6/2004 2 
5 Define Goals 3.d 4/7/2004 4/9/2004 4 
6 Define Expectations 2.d 4/10/2004 4/12/2004 5 
7 Review and Analyze Artifacts 22.d 4/13/2004 5/6/2004   

8 
Justice Information Network (JIN) systems 
analysis 6.d 4/13/2004 4/18/2004  

9 
Collect and study documents: Preliminary 
studies, RFI, RFP, responses 6.d 4/19/2004 4/24/2004 8 

10 Interview Stakeholders 3.d 4/25/2004 4/27/2004 9 
11 Analysis 6.d 4/28/2004 5/5/2004 10 
12 Attend public discussions and presentations 1.d 5/6/2004 5/6/2004  
13 Develop Evaluation Criteria 12.d 5/7/2004 5/18/2004   
14 Identify critical success factors 4.d 5/7/2004 5/10/2004  
15 Evaluation matrix 4.d 5/11/2004 5/14/2004 14 
16 Weighting factors 4.d 5/15/2004 5/18/2004 15 
17 Review/Feedback 4.d 5/18/2004 5/21/2004  
18 DIS review and feedback 2.d 5/18/2004 5/19/2004  
19 School stakeholders review and feedback 2.d 5/20/2004 5/21/2004  
20 Finalize Deliverables 6.d 5/27/2004 6/3/2004   
21 Poster 3.d 5/27/2004 5/31/2004  
22 Documentation 3.d 6/1/2004 6/3/2004  

 
 
 
 
 
 
 
 



IMT 595 Capstone: Stakeholders, Information, and Technology 
Statement of Intention 

Ahmed, M. and Rosales, R. 3 

 
 
 
 
 
 
Letter of Sponsorship 

 
March 10, 2004 
 
Capstone Committee 
Department of Information Sciences 
University of Washington  
 
 
Re:  Support of Moustafa Ahmed and Robert Rosales:   
 
 
The Justice Information Network for the state of Washington, a collaborative effort to 
improve public safety through the integration of justice information from various 
systems, has agreed to support Robert Rosales, and Moustafa Ahmed in their capstone 
project for the MSIM program.  This commitment includes providing access to necessary 
information, documentation, personnel and meetings.   
 
I look forward to their assistance as we attempt to articulate and refine a vision for better 
and more efficient exchanges of information in the state. I believe that our collaboration 
will be of mutual benefit, and I would be happy to discuss this further with you before or 
after the project is complete.  
 
 
Sincerely, 

 
Brian LeDuc 
Program Director 
 

Justice Information Network 
1110 Jefferson St. SE 
Olympia, WA 98504-2445 
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ATTACHMENT 4 Justice Information Network Program Office
FY04 Operating Budget*

First Quarter Second Quarter Third Quarter Fourth Quarter Total YTD Available Balance
Revenue FY04 Budget

Interagency Agreement $104,300 26,076 26,076 8,692 0 60,844 43,456
Byrne Grant** 100,000 0 0 27,388 0 27,388 72,612
DIS Contribution 43,400 3,405 5,590 (26,203) 0 (17,208) 60,608
   Total Revenue 247,700 29,481 31,666 9,878 0 71,024 176,676

 
Operating Expenses

Salaries and Benefits 104,300 26,076 26,076 8,692 0 60,844 43,456
  DIS Contribution

Telephone Expense 600 0 8 37 0 45 555
Facilities & Services 8,300 1,105 1,250 417 0 2,772 5,528
Travel Expenses 2,400 253 528 119 0 901 1,499
Web Services 25,000 0 930 30 0 960 24,040
Office Services 1,600 309 410 139 0 858 742
LAN/WAN Support 4,000 1,382 1,361 302 0 3,045 955
DIS Internal Purchases 1,500 356 1,102 142 0 1,600 (100)
  Total Operating Expenses 147,700 29,481 31,666 9,878 0 71,024 76,676

Projects
SafeHarbor Development Cost*** 30,000 0 0 0 0 0 30,000
Summary Offender Profile Hosting (Apr-Jun.) 6,000 0 0 0 0 0 6,000
RCW Reorganization Manual 4,800 0 0 0 0 0 4,800
Summary Offender Profile Transition 4,500 0 0 0 0 0 4,500
Summary Offender Profile Pilot 10,000
  Total Project Costs 55,300 0 0 0 0 0 45,300

Total Operating and Project Costs 203,000 29,481 31,666 9,878 0 71,024 121,976

Surplus/Deficit $44,700 $0 $0 $0 $0 $0 $54,700
 

**Byrne Grant funds are recorded as Refund of Expenses in AFRS (see Step tab for details)

*** Pending support requirements identified through pilot phase.

* 18,000 of the $25,000 National Governor's Association Grant (to help implement the strategic plan for integrated justice) is currently held by OFM, subject 
to direction from the Board.  These funds are not included in this budget.



Draft Outline for JIN Strategic Plan/Sept. 2004 Report  
(V 1.1 March 2004) 

 
The following document is intended as preliminary work for the September 2004 report 
required by the 2003 JIN Act, the beginnings of a strategic plan for the 2005 biennium, 
and the establishment of an information technology portfolio for integration projects in 
the State.  This document will be updated again in June and then monthly (July, August) 
as September approaches. 
  
Contents 
1. Mission Statement 
2. Objectives 
3. Governance Structure 
4. Program Office 
5. Project Schedule  
6. Biennial Budget 
7. JIN Portfolio 
 
1. Mission Statement (Approved January 20, 2004) 
The Mission of the Justice Information Network (JIN) is to improve public safety by 
providing criminal justice practitioners with complete, timely and accurate information, 
and to improve operating efficiency by facilitating the integration of disparate systems 
throughout the State. 
 
2. Objectives (RCW 10.98.200) 
The Justice Information Network (JIN) is a statewide network that enables sharing and 
integrated delivery of justice information maintained in the State's independent 
information systems.  The objectives of the Justice Information network are to 

• Maximize standardization of data and communications technology; 
• Improve workflow within the criminal justice system; 
• Provide complete, accurate, and timely information to criminal justice agencies; 
• Maintain security and privacy rights respecting criminal justice information. 

 
Maximize Standardization of data and communications technology 
Recognizing the difficulty of dictating behavior, the importance of individual projects 
and the need for interoperability, the Board has developed a set of technology 
principles. Projects seeking state or federal grant funding should comport with these 
standards and all JIN constituents are encouraged to take them into consideration 
when they are pursuing individual projects: 
 

Technology Principles 
 
Standards  - JIN constituents should conform to national, state, and open 
industry standards wherever possible.  



 
Interoperability - New applications should focus on interoperability with the JIN 
infrastructure and data sharing as part of the design process. 
 
Shared Infrastructure - The JIN community will use shared infrastructure 
appropriately and leverage existing infrastructure to the fullest extent possible. 
 
Security and Privacy - Disclosure of data is the responsibility of the owner of the 
data according to applicable laws. Applications, data and security are the 
responsibility of their respective owners. 
 
Applications and Data Exchanges – Applications that need to exchange data via 
the JIN, should be designed or enhanced to be compatible with the JIN 
infrastructure.  
 
Reusable Components - Applications should use common, reusable components, 
data and designs wherever possible.   
 

Improve workflow within the criminal justice system; 
All exchanges of justice information should seek to leverage existing data and to 
maximize efficiency. In addition, future projects or upgrades should always ask if 
current processes can be improved. 

• Information is captured at the originating point and reused, as needed; 
• Reduce human intervention in capturing and sharing data; 
• Subsequent uses add value to the process 
• Identify and remove barriers to data sharing within the criminal justice 

community. 
 
Provide complete, accurate, and timely information to criminal justice agencies 
Information should be available in real time, and data from diverse sources should be 
aggregated and presented in accordance with the needs of consumers.  

• Establishing the positive identity of the record subject is crucial; 
• Providing justice decision makers with the right information at the right place 

and at the right time results in better decisions, which improves public safety 
and makes more efficient use of public resources; 

• Develop a statewide approach to accurately identify offenders and suspects; 
 
Maintain security and privacy rights respecting criminal justice information. 
JIN constituents should maintain control over their data and should establish usage 
and dissemination policies that ensure security and protect privacy rights. 

• Subject to rules regarding dissemination, all data needed by a member of the 
justice community should be available upon its initial entry; 

• Integrated justice systems are comprised of, or derived from, the operational 
systems of the participating agencies;  

• Participants must meet agreed upon data, communication, and security 
requirements and standards; 



• Security and privacy are priorities in the development of state capabilities and 
policies for integrated justice; 

• The justice community must respect privacy interests, preventing 
unauthorized disclosures of information, and enabling appropriate public 
access to relevant information. 

 
3.  Governance Structure (RCW 10.98.210) 
The Integrated Justice Information Board, which is responsible for JIN policy and 
oversight, has the following membership: 
 
Appointment Board Member 
A representative appointed by the governor  Everett Billingslea 
The director of the office of financial management Marty Brown 
A prosecutor appointed by the Washington association of 
prosecuting attorneys 

Steve Clem 

A police chief appointed by the Washington association of 
sheriffs and police chiefs 

Terry Davenport 

The attorney general Christine Gregoire 
Two representatives appointed by the judicial information 
system committee 

Cathy Grindle 
Judge Thomas Wynne 

A county legislative authority member appointed by the 
Washington state association of counties 

Kathy Lambert 

A sheriff appointed by the Washington association of sheriffs 
and police chiefs 

Pat Lee 

The secretary of the department of corrections Joseph Lehman 
The director of the department of information services Stuart Mckee 
The administrator for the courts Mary McQueen 
A county clerk appointed by the Washington association of 
county clerks 

Teri Nielsen 

The chief of the State patrol Lowell M. Porter 
The assistant secretary of the department of social and health 
services responsible for juvenile rehabilitation programs 

Cheryl Stephani 

The director of the department of licensing Fred Stephens 
A representative appointed by the Washington association of 
city and county information systems 

Jim Wilcox 

A representative appointed by the association of Washington 
cities  

Bonnie Woodrow 

 
 
Pursuant to RCW 10.98.230, the Board has the power to: 
 

• Coordinate and facilitate the governance, implementation, operation, 
maintenance, and enhancement of sharing and integrated delivery of complete, 
accurate, and timely justice information; 



• Increase the use of automated electronic data transfer among state justice 
agencies, local justice agencies, and courts; 

• Establish and implement uniform data standards and protocols for data transfer 
and sharing, interface applications, and connectivity standards; 

• Provide state agency and court justice information to criminal justice agencies and 
courts through connections and applications that enable single session access from 
multiple platforms; 

 
 
4. Program Office 
The JIN Program Office currently consists of a Program Director, resident at the 
Department of Information Services (DIS).  DIS provides administrative, technical and 
other support to the Program Office.  The Program Director is the Chief Executive 
Officer for the Board and is authorized to bind the Board in contractual and other matters 
related to its operation. The roles and responsibilities of the Program Director are as 
follows: 
 

• Provide executive level direction and serve as the Chief Executive Officer for 
JIN; 

• Prepare strategic plans and budgets for justice integration projects and present to 
the Board as required; 

• Research and aggressively seek funding; 
• Coordinate technical staff in support of JIN projects and applications; 
• Prepare and implement a communications plan; 
• Coordinate JIN project activities with agency/law enforcement project managers and 

resolve technology issues related to sharing data; 
• Lead subcommittees and workgroups in developing and implementing standards, 

both technical and business practice. 1 
 
The Program Office is currently funded through an interagency agreement (AOC, DIS, 
DOC, DOL, WSP) and Byrne Grant funds from the Office of Financial Management. All 
overhead and support costs (administrative support, procurement assistance, 
communications, legal assistance, financial management and reporting, website 
maintenance, etc.) have been absorbed by DIS.  In 2004, the Program Office expended 
funds establishing the operational environment for Summary Offender Profile and 
updating charge manuals for the AOC, SGC,WAPA and the WSP. 
 
At no cost to the State, the Program Office also filed a request for information seeking 
assistance in developing an enterprise architecture for the State. This process, under the 
oversight of the JIN Technical Advisory Group—a body of technical experts from 
diverse JIN constituents—produced a pair of proof of concept projects to help educate the 
community on the utility and viability of two different solutions.  
 

                                                 
1  http://www.jin.wa.gov/meetings/2003/121703WIJIBminutes.doc 



The development of an enterprise architecture for criminal justice (the “JIN”) and the 
deployment of the Summary Offender Profile are the two efforts that can be denominated 
as JIN projects.  It is also important, in conjunction with its role of establishing a vision 
and standards for integrated justice, that the Board serve as a clearing house for other 
integration and automation efforts in the JIN community A summary of these projects is 
contained in Section 7.   
 

Summary Offender Profile 
The Summary Offender Profile (SOP) is a web-based query application that 
aggregates data from various sources in the justice community and presents it to the 
user on one screen, eliminating the need to search multiple databases for potentially 
related information.  Developed by the Courts, SOP is scheduled for transition to the 
Program Office in early 2004. 
 
The application will be hosted by DIS, with customer, application and technical 
support provided by vendors under contract with the Program Office.  More data 
sources will be added to the application as funding permits and use demands.   
 
The Program Office will pilot SOP in Thurston and Douglas County in April 2004 
and will, at the same time oversee the addition of data from the Jail Booking and 
Reporting System (JBRS).  The pilot effort will help to assess the practical utility of 
the application, and the viability of the support environment. It will also help to 
inform a plan for statewide deployment. 
 
 
Enterprise Architecture 
In conjunction with its statutory mission to enable sharing and integrated delivery of 
justice information, and in response to the Justice Information Network Act’s 
requirement of a report to the Governor, Legislature and Supreme Court setting out 
“specific goals for improving criminal justice integration, a timeline and identifiable 
benchmarks for achieving those goals, and recommendations concerning needed 
legislative changes and appropriations,” the Program Office issued a Request for 
Information (RFI) in October 2003. 
 
The RFI resulted in eight responses, advocating a variety of solutions. After careful 
evaluation, four vendors were invited to make presentations and two of these were 
invited to conduct a proof of concept to demonstrate the viability of their solution to 
the Board. 
 
Equarius/Microsoft 
Online Business Systems/Sonic 
 [insert information as projects go forward] 
 

The results of these projects will help the Board develop a vision for the content 
and character of the Justice Information Network and to understand what, if any, 
the role of a centralized Program Office should be.  



  
Preliminary information suggests that, beyond the operations and upgrading of Summary 
Offender Profile, the Program Office should merely serve as a facilitator for exchanges 
and a clearing-house for knowledge and infromation, and that the bulk of the work and 
financial commitment must remain the responsibility of the JIN constituents.  The proof 
of concept projects and educational sessions mentioned above will help to validate this 
model over the coming months, but it is foreseeable, at this time, that the Program Office 
can function effectively in the 2005-07 biennium with no additional staff, and that a 
successful operational environment for integrated justice can be achieved with no 
additional funds beyond 1 FTE (the Program Director), the hosting costs for Summary 
Offender Profile and some ad hoc consulting assistance.   
 
This statement assumes that DIS is able to continue to provide the same level (or possibly 
more) support over the next two years, and that JIN Constituents will require funding to 
achieve the desired level of integration (See §7, infra.)  Moreover, it establishes a model 
in which the role of the Board and the Program Office is limited to ensuring the optimal 
level of collaboration and interoperability for the State. 
 
 
5.  2005-07 JIN Program Office Project Schedule* 

ID Task Name Start Finish Resource Names
1 JIN Governance Structure 7/1/05 6/29/07
2 Establish technical standards, policies 7/1/05 6/29/07Technical Advisory Group,Board,DIS
3 Provide Policy Guidance and oversight 7/1/05 6/29/07Technical Advisory Group,Board,DIS
4 Seek Funding, Business Partners 7/1/05 6/29/07
5 develop legislative, business, local  contacts 7/1/05 6/29/07Brian LeDuc
6 Maintain Summary Offender Profile 7/1/05 6/29/07
7 Add function as appropriate 7/1/05 6/29/07Brian LeDuc,Vendor
8 Other Duties and Projects 7/1/05 6/29/07
9 Outreach 7/1/05 6/29/07Brian LeDuc
10 Newsletter 7/1/05 6/29/07Brian LeDuc
11 Add content to website 7/1/05 6/29/07Brian LeDuc
12 Identify opportunities for collaboration, leverage 7/1/05 6/29/07Brian LeDuc
13 Maintain JIN knowledge base 7/1/05 6/29/07
14 Enterprise Architecture 3/1/06 6/29/07Brian LeDuc,Vendor,Technical Advisory Gro
15 Project Management consulting 7/1/05 6/29/07Brian LeDuc,DIS



6. Program Office Budget 2005-2007 
 
If the current level of support from DIS continues, no additional resource 
requirements for the Program office are anticipated.  Funding for all projects is 
envisioned through grants or direct appropriations, with additional equipment and 
staff to be added in future budget requests, as warranted. Operational costs can be 
absorbed on a cost-for-services model, or sought through appropriations, as 
determined by the Board. 
 
 
Justice Information Network Program Office    
Budget Projection for 05-07 Biennium    
  FY06 FY07 Biennium  
     
Operating Revenue* 0 0 0 
     
Operating Expenses    
 Salary & Benefits 111,600 111,600 223,200 
 DIS Support and Overhead 41,000 41,000 82,000 
 Travel Expenses (Program Office) 2,400 2,400 4,800 
 Travel Expenses (Board Meetings) 6,000 6,000 12,000 
 Summary Offender Profile Hosting 154,080 154,080 308,160 
 TOTAL 315,080 315,080 630,160 
     
Profit/(Loss) (315,080) (315,080) (630,160)
     
Notes    
* Interagency agreement for Program Office expires 11/2004 
*Byrne Grant funding for the Program Office expires 7/2004    
 



7. JIN Portfolio* 
 
The JIN portfolio is a list of projects that support the mission and objectives of the 
JIN. It is assembled by voluntary submission of projects by JIN constituents for 
inclusion, and is designed to serve as an inventory of integration projects in the state, 
both ongoing and proposed. 
 

Project Lead 
Judgment and Sentencing AOC 
Homicide Investigation Tracking System Attorney General 
Offender Management Network DOC 
Connect DOC live-scan intake fingerprint processing to AFIS 
and WASIS 

DOC, WSP 

Law Enforcement Data Access DOL 
JRA AOC data collection JRA 
King County Law Safety and Justice Integration King County 
King County Regional Automated Information Network King County PCA 
Seattle Criminal Justice Information System City of Seattle 
Jail Booking and Reporting System WASPC 
Applicant background check processing study WASPC, WSP 
Whatcom County Exchange Network Whatcom County 
Electronic Citations WSP, AOC 
Uniform Rapsheet and additional XML capability in 
WACIC/WASIS and ACCESS 

WSP 

Palm print capability for AFIS WSP 
National Crime Prevention and Privacy Compact and national 
Fingerprint File 

WSP 

Live-scan systems at jails, booking facilities, and juvenile 
detention centers. 

WSP 

NCIC 2000 implementation and compliance WSP 
WACIC, WASIS, SOR, AFIS updates to ensure compliance 
with national standards 

WSP 

Disposition Transfer WSP, AOC 
 
*More information (project description and schedule) to be provided by lead agencies, 
based on modified version of the format from the 2001 JIN Blueprint.   
 
Project Descriptions 
Project:  
 
Lead:  
 
Project Description:. 
 
Business Objectives:  
 



Alignment to JIN Mission 
 
Budget 
 
Funded? 



LEGISLATIVE EXECUTIVE SUMMARY REPORT

DEPARTMENT OF INFORMATION SERVICES

2004 Regular Session of the 58th Legislature

STATUS POSITION /

PRIORITY

TEAM LEAD /

PHONE

TITLE PRIMARY

SPONSOR

STATUS

DATE

BILL /

COMPANION

  ESHB

ESSB

2459

6187

Making supplemental operating appropriations. SWays & 

Means

02/27/04 Sommers *UNASSIGNED

HIGH

Sullivan Marie

360-902-3557

a f # HB

SSB

2519

6205

Authorizing voter approved property tax levies for criminal justice 

purposes.

HPassed FP 03/09/04 Hatfield *UNASSIGNED

MEDIUM

LeDuc Brian

902-9889

a f # ESHB

SSB

2556

6255

Studying criminal background check processes. HPassed FP 03/08/04 O'Brien *UNASSIGNED

LOW

Sullivan Marie

360-902-3557

f # SHB 2559

6258

Authorizing the certification of corrections officers. HApprop 02/05/04 O'Brien *UNASSIGNED

INACTIVE

LeDuc Brian

902-9889

f # HB

SB

2583

6495

Authorizing issuance of infractions and citations by electronic 

device.

HSpkr 

signed

03/09/04 Lovick FAVOR

HIGH

Sullivan Marie

360-902-3557

f # HB 2584

6300

Revising criteria for reimbursement to counties for extraordinary 

criminal justice costs.

HApprop 01/16/04 Hatfield *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

  2SHB 2661 Creating a web site for information on fugitives. SJudiciary 02/19/04 Simpson, G. *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

f # HB 2936 Creating additional requirements for criminal history checks for 

persons having supervised and unsupervised contact with minors, 

developmentally disabled persons, or vulnerable adults.

HChild & 

Fam

01/23/04 Sullivan *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

  2SHB 2969 Expanding the convicted offender DNA data base. HRules R 02/10/04 O'Brien *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

f # SSB

HB

6205

2519

Authorizing voter approved property tax levies for criminal justice 

purposes.

S2nd 

Reading

03/03/04 Doumit *UNASSIGNED

INACTIVE

LeDuc Brian

902-9889

  SB 6206 Providing funding for criminal justice programs. SWays & 

Means

01/14/04 Doumit *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

a $ f  SSB

ESHB

6255

2556

Studying criminal background check processes. HPassed 3rd 03/03/04 Brandland *UNASSIGNED

LOW

Sullivan Marie

360-902-3557

  SSB

HB

6257

2558

Addressing the protection of personal and identifying information. SRules X 03/01/04 Brandland *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

f # SB

HB

6495

2583

Authorizing issuance of infractions and citations by electronic 

device.

SRules X 03/01/04 Carlson *UNASSIGNED

INACTIVE

Sullivan Marie

360-902-3557

  SSB 6496 Regulating access to confidential court records. HRules R 02/27/04 Schmidt *UNASSIGNED

INACTIVE

LeDuc Brian

902-9889
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